CALIFORNIA CHANGE ORDER (CO) CO No: 00092

TITLE: PG&E Design — Electrical Transmission DATE: 07/12/2016
Conflicts ET1-5, 6, 8 and 9

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Atin: Ghassan Ariqat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
This Change Order compensates the Contractor for providing design services for the PG&E Electrical Transmission Conflicts at the

following locations:

ET 1-5 (Ave. 12, Madera County)

ET 1-6 (Church Ave., City of Fresno)
ET 1-8 (Florence Ave., City of Fresno)
ET 1-9 (East Ave., City of Fresno)

EXTRA WORK AT AGREED LUMP SUM:
For this work, the Contractor will be paid the agreed lump sum of $671,540.77. This lump sum constitutes full and complete

compensation for providing all labor, material, equipment and incidentals, including all markups by reason of this change.

TIME ADJUSTMENT:
Any delay due to this change order, if any and if determined to be a controlling operation, will be evaluated under a separate change

order in accordance with Section 23.4, “Equitable Adjustments — Limitation on Delay and Disruption Damages,” of the General
Provisions.

- Time
PCO Sy Description Quantity Unit U".'t Net Amount  Adl].
Item Price Days
0256.19R1 00001 PG&E Design — Electrical Transmission Conflicts 1.0 LS $378,057.08 $378,057.08 0
ET1-5, 6 and §

025632 00001 PG&E Design ET 1-9 1.0 LS $293,483.69 $293,483.69

Total: $671,540.77 0
Vi
Contractor California High Speed Rail Authority AR
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TITLE: PG&E Design — Electrical Transmission DATE: 07/12/2016

Conflicts E1-5, 6, 8 and 9
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06
Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in
full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of
the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other
changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
(under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matier giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to
entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the
Subcontractor’s claim is falsely represented.

Subcontractor's Sworn Certification(s):

Atrached as . lindicate "none" if no such
Subconiractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this
Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
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